
MODIS TECHNICAL TEAM MEETING

August 26, 1999

Vince Salomonson chaired the MODIS Technical Team Meeting.  Present were
Ken Anderson, Bill Barnes, Francesco Bordi, Barbara Conboy, Wayne Esaias,
Bruce Guenther, Dan Tarpley (NOAA), Eric Vermote, and Bruce Vollmer, with
Deborah Howard recording the minutes.

1.0 SCHEDULE OF EVENTS

PI Processing Meeting September 8, 1999
Building 33, Room A128 9:30 a.m.

Terra Launch No earlier than November 1, 1999
Vandenberg Air Force Base

Next MODIS Science Team Meeting Tentatively October or November 1999
Location TBD

AGU 1999 Fall Meeting December 13–17, 1999
(San Francisco, CA)

IGARSS 2000 Abstracts Due December 1999

AGU 2000 Spring Meeting May 30–June 3, 2000
(Washington, DC)

IGARSS 2000 July 24–28, 2000
(Honolulu, HI)

EOS-PM Launch December 21, 2000

2.0 MINUTES OF THE MEETING

2.1 Overview
Vince Salomonson told the tech team that Bob Murphy is ill and might be out of
the office through the end of September.  Salomonson suggested that Locke
Stuart, Theresa Mautino, and Barbara Conboy cover budget issues and consulted
with Bill Barnes about who could cover upcoming VIIRS meetings during
Murphy’s absence.

2.2 Instrument Report
Ken Anderson said that he would be talking to Santa Barbara later today to
determine a course of action for troubleshooting and the timing for a pre-ship
review.  The instrument has been moved from the thermal vacuum chamber to
highbay.  Bruce Guenther said that the ADC issue may be a 2-bit rather than a 1-
bit issue and that MCST looks forward to seeing the Santa Barbara testing results.



Guenther stated that the ground spacecraft commanding group desires to close
the Terra operations plan in the middle of September, and the changes to that
plan may be more difficult to accomplish than he had thought earlier.  MCST will
not be finished with early on-orbit operations planning by that date.
Salomonson asked whether changing how the on-board black body heater
operates would have any impact on the processing software.  Guenther said that
it would have no impact on processing software.

2.3 MODIS Level 1 Integration
Bordi distributed the summary status report on MODIS Level 1 Integration dated
August 26, 1999 (Attachment 1).  The only major change from last week is that
not all Level 1 PGE’s would be in the MOSS-3 test at the end of September.  The
likelihood that the at-launch versions of PGE03 and PGE71 would be in MOSS 3
is small.  Also, there was a very brief discussion about the possibility that MCST
would make another Level 1B delivery before launch.

2.4 GDAAC
Vollmer distributed the GDAAC Notes for MODIS Technical Team Meeting
dated August 26, 1999 (Attachment 2).  He said the GDAAC is testing inserts into
the archives for Level 2 through 4 products.

2.5 OCEANS
Esaias said that he plans to meet with the DAAC about the products the Oceans
group would like to have archived.  Also, the Oceans group has identified some
possible windows for an initialization cruise in April or September 2000; once
Terra is fueled for the launch, they will set the date.  A review of MOBY data was
presented at a recent SeaWiFS science team meeting; MOBY was changed out last
month and is in good shape.

2.6 NOAA
Tarpley said that a request came into the NESDIS data product review board for
four MODIS products to be operational within 6 months of launch.  These
products are volcanic ash, total precipitable water, snow cover, and sea ice.
There was a question about whether volcanic ash is a MODIS product.
Salomonson stated that the MODIS team expects to participate in the review
board and Tarpley said that NASA MODIS representatives would be included.

2.7 MAST
Conboy said that Michael Hohner’s presentation to the Technical Team on the
new MODIS Instrument News (MIN) interface was postponed until next week.

3.0 ACTION ITEMS

3.1 Action Items Carried Forward
1. Legg: Find out when and how NASA MODIS representatives will be
integrated into the NOAA review process and report on status to the MODIS
Technical Team.  NOAA has agreed to have MODIS representatives serve on the
NESDIS data product review boards.  However, MODIS representatives have not
yet been invited to participate in an advisory panel.



Status: This item remains open.  At the August 26 MODIS Technical Team
meeting, Tarpley said that NASA MODIS representatives would be included in
an upcoming review board meeting (see section 2.6 above).

2. Murphy and Conboy: Inputs for the EOS Data Products Handbook PM-1
Volume 2 were due to Barbara Conboy by June 17, 1999.

Status: This item remains open.  Conboy is awaiting final corrections/input from
Bob Murphy.

3. Hohner and Howard: Develop a weekly MODIS news page linked to the
MODIS home Web site.  It should include hot items and reflect weekly progress.

Status: This item is in progress.

4. Masuoka: Submit an EOS-PM Data Product Update to ESDIS.

Status: This action item remains open.

3.2 Closed Action Items
1. Masuoka and Kempler: Discuss with Mike Moore the resolution of issues
regarding production plan failures at the DAAC when fractured data is received
from EDOS and related ECS/DAAC issues.

Status: This item is closed.  It will be fixed with the 8/30 patch to 5.A as noted
above.


	MODIS TECHNICAL TEAM MEETING
	1.0 SCHEDULE OF EVENTS
	2.0 MINUTES OF THE MEETING
	2.1 Overview
	2.2 Instrument Report
	2.3 MODIS Level 1 Integration
	2.4 GDAAC
	2.5 OCEANS
	2.6 NOAA
	2.7 MAST
	3.0 ACTION ITEMS
	3.1 Action Items Carried Forward
	3.2 Closed Action Items

